

ENHANCING THE ORGANIZATION
90 Day Implementation Steps Worksheet
Promote Collaboration

STRATEGIC DIRECTION Enhancing the Organization (ETO)			Accomplishment/Action Title RASP (Redesign and Succession Planning)	
Intent (why): Promote Collaboration			Start Date 3-11-2015	End Date 5-1-2015
Implementation Steps (how)	Who	When	Where	
1. Assess organization chart	ETO	3-11-2015	Commissioners' Room	
2. Identify RASP Members	ETO	3-11-2015	Commissioners' Room	
3. Approach Potential RASP Members	ETO	3-11-to 4-11-2015	Commissioners' Room	
4. Share RASP membership with Communications' Group	Amanda	4-14-2015	Through e-mail	
5. RASP meets	RASP Members	May 2015	To be determined	
Coordinator John H., Lorri P Team Members: ETO	Collaborators/Partners All Swift County Employees and Commissioners	Evaluation Measures CRASP exists	Budget \$0	Next Mtg. 3-11-2015